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Const Calendar Day: 630
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:25 AM. Crews had to work on the skirt top
plates , work on the house keeping , & work on miscellaneous activities on the tower . They started at 7:30
AM.

Jose A Avila , Carlos , Jose P , Jose A , , Juan , Li , & Rogelio had to work on house keeping inside the
cells & the tower shafts . Crews had to clean , vacuum , pull out of the site the excess materials , debris , &
work with the other crews . Crews had to work inside the East & Inner East cells . had to work inside the
North & West tower chaffs . They started at 7:40 AM.

Randy & Kyle had to work on the skirt top plates . Crews had continued to remove the donut plates ,
clean , grind , & prepare the surfaces for the QA & QC to MT & UT the welds . Joe & Bernie had to UT the
North side welds .

Randy had to work on the North West corner , on the West weld . He started at 8:00 AM. He was done
at 2;00 PM.

Kyle had to work on the North West plates , on the North North . He started at 7:50 AM. He was done at
1:00 PM. He started on East weld at 1:10 PM.

Jeffery , Ryan , Aaron , Ethan , Jonathon , John , & Julient had to work on house keeping inside the
cells & tower shafts . crews had to disassemble the scaffolds , planks , remove the ladders , cut the
brackets , pull out of the site , set in the skip boxes , fly , & set them on he barge . Then , on the boats to
be taken to pier 7 .

Crews had to work inside the East & Inner East cells , & Inside the North & West tower shafts . They
started at 7:40 AM.

Jeffery had to operate the Terex crane . He had to fly materials in & out of the site . Ryan had to work
on the barge rigging & he had to work with the other crews . They started at 7:40 AM.

Jeffery , Ryan , John , & Jonathon were done at 3:00 PM. They left at 3:100 PM. Aaron , Dan , Ethan
, & Julient were done at 5:00 PM

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Conco crews came to the site at 7:30 AM. Travis , Justin , John , & Steven had to work on the fender
slab , on the East half to the slab . Crews had to fly their materials to the site They were done at 7;45 AM.

Crews had to set the 65 mm. spacer blocks , # 12 carry bars place # 22 , 25 mm. loops , & # 16 lower
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longitudinal bars . They started at 7:50 AM. Crews worked through the lunch break .

Conco crews were done at 2:30 PM. They had to wrap up their tools & equipments . Crews left at 2:40
PM.

Ballard Diving crews came to the site at 6:55 AM. Alex D , Alex V , Bill , Nick , & Paul had to work on
the fender forms . They had to prepare their gears , air supply hoses , & tools. They were done at 8:15 AM.

Alex D & Paul were the 1st divers to put their gears on . They went into the water at 8:20 AM. Crews had
to make final check on the lower section of the rib panels on the East side of the footing box . They had to
drill , install , & tighten the anchor bolts where is needed . Alex & Paul came out of the water at 11:30 AM.

Bill & Nick were the afternoon divers to go into the water at 12:55 PM. Crews continued to work on the
rib panels on the West side of the footing box . they came out at 2:50 PM.

Ballard Diving crews had to wrap up their gears , hoses , & tools. They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab , plastic lumber , &
ladder . Steve , Robert , Garrett , & James . had to mobilize & set the Kelso barge for Conco crews from
the West side of the tower to the East side . They started at 7:15 AM. Crews were done at 7:45 AM.

Ron , Ben , & Luke had to work on house keeping on the site . They continued to clean the slab soffit ,
the top of the footing box , & close the remaining gaps , & holes . They started at 7:20 AM.

Ron was done at 10:00 AM. He joined Robert , Sam , & James on the plastic lumber on the East side of
the tower to the end of the shift . , Luke was done at 11:50 AM. He left at 12:00 PM.

Robert , Sam , James , Ron had to work on the East side of the fender . Crews had to install the
stainless steel rods , the top 0.25 X 0.25 X 2.4 meters plastic lumber , install the washers , nuts , & tighten
them .

In addition to that , crews had to install the East side permanent ladder . They started at 9:00 AM.

Garrett had to work on the barge rigging materials to the site & he had to work with all other crews .
Steve had to fly material to & out of the site for Dutra & Conco crews . Crews were done at 2:55 PM.

Dutra crews had to wrap up their tools & equipments . They ;left at 3:10 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAM TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM GARRETT SULUVANPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 5.00 0.00 0.00 5.00
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8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

JOHN VANGROLLMarine Coordinator 8.00 0.00 0.00 8.00

NICK MCCLANEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX VALEZMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ZHEN LISemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM JOHN ROCHAIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM JULIENT POULKIronworker 8.00 0.00 0.00 8.00

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

GEN AARON KENTIronworker 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP JOHN SCALLYIronworker 8.00 0.00 0.00 8.00

JNM JOHN NIGHTINGHTONIronworker 5.00 0.00 0.00 5.00
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JNM JUSTIN BACAIronworker 8.00 0.00 0.00 8.00

FOR TRAVIS KRAUSSIronworker 8.00 0.00 0.00 8.00
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